Exhibit 2

Master Schedule for the NJ Chrome Remediation Sites

6/14/2013
Phase Property Acquisition/Access Ready for | Excavation | Excavation | Restoration
Description Strategy Timeline Contingency Plan Excavation Start Complete Complete
1B Site 114 Owner Negotiated Access agreement in N/A Complete | InProgress | Jun2013 | Aug 2013
Access place
1c Site 114 Owner Negotiated Access agreement in N/A Jul 2013 Jul 2013 Mar 2014 | Apr2014
Access place
2B-1 Site 114 Owner Negotiated Access agreement in N/A Jun2013 | Jun2013 | Mar2014 | Apr2014
Access place
28-2 | Site114 Owner Negotiated | Access agreement in N/A May2014 | Sep2014 | Dec2014 | Feb2015
Access place
Skyways Access required for Negotiations complete Legal remedies will commence 7/1/13 if
2B-1/2B-2 Pr()),wer); shoring installation on 9 b 6/28/2013p negotiated access is not obtained by that N/A N/A N/A N/A
perty site 114 Y date. Full access estimated by 7/31/2013
28-3 | Site114 Owner Negotiated | Access agreement in N/A Mar2014 | Mar2014 | Sep2014 | Nov 2014
Access place
2B-4 Site 114 Owner Negotiated Access agreement in N/A Apr2014 | Dec2014 | Jul2015 | Sep2015
Access place
824 Garfield Owner Negotiated Access agreement in N/A
(JCRA) Access place
3A - - - Mar 2014 Mar 2014 Sep 2014 Nov 2014
846 Garfield Owner Negotiated | Acquired by PPG  Feb N/A
(PPG) Acquisition 2013
15 Halladay Owner Negotiated ~ |Acquired by PPG  May N/A
(PPG) Acquisition 2013
25 Halladay Owner Negotiated  |Acquired by PPG  May N/A
(PPG) Acquisition 2013
3B Jun 2014 Aug 2014 Sep 2015 Dec 2015
If negotiations complete Legal remedies will commence 7/31/13 if
45 Halladay Owner Negotiated g p negotiated access is not finalized by then.
S by 7/30/13 then access y . .
(Bass) Acquisition by 11/14/13 If access via legal means is required then
Y access estimated as of 04/14/14
22-68 o ] ] ]
Halladay Legal remedies if Negotiations with owner Legal remedies will commence 07/31/13 if
(Sethi) negotiated access not end 07/30/13 negotiated access is not obtained by that
obtained date. Full access estimated by 04/14/14
3C Jan 2015 May 2015 Oct 2015 Dec 2015
51-99 Pacific Legal remedies if Negatiations with owner Legal remedies will commence 07/31/13 if
(Cohen) negotiated access not end 07/30/13 negotiated access is not obtained by that
obtained date. Full access estimated by 03/24/14
Site 16 Legal remedies if Negotiations complete Legal remedies will commence 7/31/13 if
N/A 45 Linden negotiated access not 9 by 7/30/13 p negotiated access is not obtained by that May 2014 Jun 2014 Oct 2014 Nov 2014
obtained v date. Full access estimated by 3/24/14.
Site 63/ 65 Legal remedies if Negotiations complete Legal remedies will commence 7/31/13 if
N/A Baldwin negotiated access not 9 by 7/30/13 p negotiated access is not obtained by that Jan 2014 Mar 2014 Apr 2014 May 2014
Burma Road obtained v date. Full access estimated by 3/3/14
Site 107 Legal remedies if Negotiations complete Legal remedies will commence 7/31/13 if
N/A 18 Chapel negotiated access not 9 by 7/30/13 P negotiated access is not obtained by that Aug 2014 Sep 2014 Aug 2015 Sep 2015
p obtained Y date. Full access estimated by 6/24/14
Site 156
N/A Metro Owner negotiated Access agreement in N/A Mar 2014 Apr 2014 Jul 2014 Sep 2014
Towers access place
LA2
Site 156
N/A Metro Owner negotiated Access agreement in N/A Nov 2013 Nov 2013 Feb 2014 Mar 2014
Towers access place
LA3
Site 174 Owner negotiated Schedule to complete
N/A Dennis accezs RAWP addendum by N/A Sept 2013 Oct 2013 Nov 2103 Nov 2013
Collins Park 6/30/13
Site 186 Legal remedies if Determine legal Legal remedies will commence 7/01/13 if
N/A Garfield Ave | negotiated access not ownership status by negotiated access is not obtained by that Aug 2013 Aug 2013 Aug 2013 Aug 2013
#1 obtained 6/30/13 date. Full access estimated by 8/1/13.
Notes:

1) "Ready for Excavation" means access has been gained, building demolition and shoring installation, if required, have been completed, and there are no
known impediments to prevent excavation.
2) "Legal remedies will commence" means the institution of court proceedings.




